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Networks	  	  &	  
Applica3ons	  
CubeSat	  plaKorms	  and	  turnkey	  solu3ons	  
Evolving	  CubeSat	  Market	  
Changing	  Applica3ons	  
•  Educa8on	  
•  Tech	  Demonstra8on	  
•  Small	  Scale	  Science	  
•  Pre-­‐opera8onal	  Demonstrators	  
•  Medium	  Scale	  science	  (e.g.	  Radio	  Astronomy)	  	  
•  Near-­‐RealTime	  Global	  Monitoring	  
•  Remote	  Sensing	  	  
•  Tracking	  and	  Tracing	  	  
•  (Space)	  Weather	  
•  Telecom	  (M2M,	  data	  backhaul)	  
•  ISIS	  works	  on	  missions	  projects	  over	  the	  full	  applica8on	  range	  
Changing	  User	  /	  Customer	  Base	  
•  Academia	  
•  Research	  Groups	  and	  SME’s	  
•  Space	  Agencies	  and	  LSI’s	  
•  Startup	  companies,	  and	  Commercial	  Ventures	  based	  on	  data	  services	  
•  ISIS	  supports	  the	  full	  range	  of	  CubeSat	  customers	  
	  
Change	  in	  design	  approach	  
•  From	  a	  low	  cost	  educa8onal	  tool...	  
	   	  (anything	  goes)	  
•  ...to	  a	  constraint-­‐based,	  cost-­‐effec8ve	  
LEO	  demonstrator...	  
	   	  (live	  with	  its	  limita8ons)	  
•  ...to	  a	  niche	  market,	  full-­‐fledged	  space	  
solu8on	  
	   	  (more	  classical	  design	  approach)	  	  
	  
...	  Large	  risk	  of	  mixing	  or	  switching	  design	  
approaches	  crea8ng	  programma8c	  issues	  
Efficient	  One-­‐off	  missions	  	  
are	  the	  challenge	  
The	  path	  to	  mission	  success?	  
The	  path	  to	  mission	  success?	  
•  The	  tradi8onal	  project	  lifecycle	  is	  being	  challenged	  
due	  to	  
–  Shorter	  project	  8mescales	  	  
(~6-­‐12	  months)	  
–  Much	  wider	  (mixed-­‐experience)	  customer	  base	  	  
–  broader	  risk	  acceptance	  range	  
•  In	  the	  last	  9	  years,	  ISIS	  has	  gained	  experience	  in	  
working	  with	  tens	  of	  different	  one-­‐off	  missions	  
•  And	  has	  been	  involved	  in	  many	  different	  flight	  
projects	  with	  different	  customers:	  
–  Universi8es	  and	  research	  ins8tutes,	  commercial	  
companies,	  consor8a,	  etc.	  
•  Each	  of	  these	  projects	  has	  their	  own	  challenges	  but	  
they	  o\en	  share	  a	  number	  of	  common	  
misconcep8ons,	  issues	  and	  result	  in	  
programma8cal	  challenges	  
Misconcep8ons	  –	  Paperwork	  is	  evil	  
Misconcep3on	  –	  off	  the	  shelf	  Hardware	  
Misconcep3on	  –	  Plug-­‐and-­‐Play	  
Misconcep3on	  –	  Strict	  CDS	  adherence	  
CubeSats:	  1	  kg	  (10x10x10cm)	  to	  25kg	  (22x22x45)	  
CubeSat	  Standard	  s8ll	  con8nues	  to	  evolve	  
Causes	  for	  issues	  –	  The	  Customer	  
Causes	  for	  issues	  –	  The	  Customer	  
•  Varying	  customer	  type	  
–  Experience	  Level	  In	  Space	  Missions	  
–  Subject	  Maaer	  Exper8se	  
–  Expecta8ons	  
•  Level	  of	  involvement	  varies	  
–  Mission	  Objec8ves	  and	  requirements	  
–  Requirements	  creep	  /	  scope	  creep	  
–  Unclarity	  on	  interface	  responsibility	  
•  Is	  also	  subject	  to	  various	  influences	  
–  Consor8a,	  sponsors	  and	  funding	  bodies	  
–  Hidden	  requirements	  /	  constraints	  
Causes	  for	  issues	  –	  process	  uncertainty	  
Causes	  for	  issues	  –	  process	  uncertainty	  
•  Funding	  cycle	  drives	  configura8on	  
•  Imposed	  external	  process	  
•  Requirements	  creep	  /	  scope	  creep	  
•  Skipping	  mission	  defini8on	  process	  
•  Review	  by	  date	  ,	  rather	  than	  design	  
readiness	  
•  Hidden	  requirements	  /	  constraints	  
	  
Common	  results	  
•  Chaos	  	  
•  Switching	  design	  approaches	  
midway	  the	  project	  
•  Redoing	  work	  
•  Delays	  
•  Cost	  escala8on	  
Common	  CubeSat	  Design	  Process	  
Skipping	  the	  defini3on	  phase	   New	  Requirements	  appear	  /	  
	  Things	  have	  been	  missed	  
Wai3ng	  on	  new	  budget	  or	  descoping	  of	  mission	  
Lessons	  Learned	  
•  Focus	  on	  mission	  defini8on	  and	  
preliminary	  design	  
•  Don’t	  take	  too	  many	  shortcuts	  
•  Contractual	  split	  between	  design	  and	  
implementa8on	  phase	  helps	  
•  Plan	  for	  the	  worst	  case	  scenario	  
•  Get	  all	  requirements	  and	  constraints	  
on	  the	  table	  early	  	  
•  Educate	  the	  customer,	  educate	  the	  
supplier	  
Conclusions	  
•  CubeSat	  projects	  do	  not	  always	  use	  
tradi8onal	  design	  process	  
•  This	  causes	  different	  issues	  and	  different	  
solu8ons	  for	  different	  projects	  
•  By	  improving	  the	  way	  these	  different	  
projects	  are	  run,	  we	  might	  actually	  end	  up	  
with	  a	  process	  that	  is	  more	  op8mal	  than	  
the	  tradi8onal	  process	  
•  But	  it	  is	  important	  to	  deliberately	  choose	  
a	  certain	  process	  and	  avoid	  costly	  pigalls	  
or	  changes	  in	  design	  process	  halfway	  a	  
project.	  	  
Thank	  you	  for	  your	  aZen3on!	  	  
Jeroen	  Roaeveel	  -­‐	  J.Roaeveel@isispace.nl	  	  -­‐	  003	  1	  15	  256	  9018	  
ISIS	  Contact	  informa3on:	  
Motorenweg	  23,	  
2623	  CR,	  Del\,	  	  
The	  Netherlands	  
	  
Tel: 	   	  +31	  15	  256	  9018	  
	  
Email:	   	  info@isispace.nl	  
	  
Web:	   	  www.isispace.nl	  	  
Visit	  us	  at	  booth	  #76	  at	  the	  Smallsat’15	  Exhibit	  
